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1 FAA Beyette 05/01/01 T Prepare and distribute the FAA 2000 SI Report 

 

 
 
 

6/26/01 Distribution date is July 13. 

2 FAA Beyette 06/26/01 Develop schedule for bi-weekly teleconference.  6/26/01  

3 FAA Swearingen 7/13/99 T Respond to 03 January letter regarding tower 
rehabilitation. 

 6/26/01 Ongoing.  Likely to be removed in Summer 2002. 
MIC would like to keep the tower under certain 
conditions.  FAA has offered contract for 
demolition.  MIC is reviewing the letter 
requesting if they wish to demo this tower along 
with other structures.   
 

4 MIC Benson 10/26/99 T Provide site closure template to MOU after the 
ERAC has approved. 

 06/26/01 Ongoing.  

ERAC had a meeting.  Mary is not sure if 
approval was received. 

5 MIC Benson 11/28/00 T Provide a copy of the GTE PCB report to FAA.  06/26/01 Ongoing. 
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6 MIC/ 
Ridolfi 

Benson 05/01/01 T Review and provide comments on the draft 
USAED 2000 RA/RI Report. 

 06/26/01 Ridolfi is reviewing. 

Ed will check to see where they are on the 
review and see when they can submit 
comments. 

7 MOU All 2/20/01 T Provide comments to Beyette on QAPP. 

 

This is a living document. 

07/31/01 06/26/01 Ridolfi is reviewing the QAPP.  Comments will 
be provided in two months.  USAED still needs 
to comment. 

FAA is collecting surveying data and may 
provide suggested changes for the document. 

8 USAED Johnston 11/28/00 T Locate the Asbestos Removal report written by 
the MIC in 1998 and distribute to the FAA. 

 06/26/01 Ongoing.  Robert will deliver to the FAA. 

9 USAED/ 
 

Hanneman 
 

4/3/00 T Discuss proposed Annette Island Soil 
Management Action Plan.  This is pre-planning 
for a coordinated effort in the future. 

 

12/31/01 06/26/01 Ongoing. 

Location of stockpile for soil is a question. 
Benson has been looking at three revetments 
where drums are currently being removed.  Off 
Runway A (middle revetment, possibly Site #64 
down from the sandpit).  This is being 
addressed for 2000 work with MIC.  FAA has a 
land spreading manual.  Gysler will provide a 
copy to others if the format permits distribution. 

This is needed for Clean Sweep. 
 
ABBREVIATIONS 
BIA Bureau of Indian Affairs MIC Metlakatla Indian Community 
E ERAC Meeting MOU Memorandum of Understanding Work Group 
EPA Environmental Protection Agency Ridolfi Ridolfi Engineers 
FAA Federal Aviation Administration T Teleconference 
Jacobs Jacobs Engineering Group USAED U.S. Army Engineer District-Alaska 
M MOU Work Group Meeting USCG U.S. Coast Guard 

 


